
Time Line for Revision of Computer Monitor Specification 
 

 Q2 – 2002 
(April – June) 

Q3 – 2002 
(July – Sept.) 

Q4 – 2002 
(Oct. – Dec.) 

Q1 – 2003 
(Jan. – March) 

Q2 – 2003 
(April – June) 

Q3 – 2003 
(July – Sept.) 

Q4 – 2003 
(Oct. – Dec.) 

Q1 – 2004 
(Jan. – March) 

EPA to distribute first draft of 
specification to industry and other 
stakeholders 

♦        

EPA to meet with industry in San 
Francisco to discuss first draft of 
specification 

   ♦        

EPA to meet with EU 
representatives in Nice, France to 
present and discuss draft monitor 
specification 

        

EU to send comments to EPA and 
EPA to review them 
EPA to work with interested 
manufacturers to refine test 
methodology 

        

EPA to work with ITI and interested 
manufacturers on product labeling 
ideas and other aspects of 
Partnership Agreement 

        

Industry to evaluate new test 
methodology and if possible, meter 
current models based on new test 
methodology 

        

Final day for industry to submit 
evaluations of new test methodology 
to EPA 

          ♦ 

EPA to analyze data and prepare 
Draft 2 of the specification 

        

EPA to distribute second Draft of 
specification to industry and other 
stakeholders 

                    ♦ 

EPA to hold industry meeting to 
gather feedback on second Draft 
specification 

                      ♦ 

EPA to prepare final specification 
EPA to distribute final specification 
to industry and other stakeholders 

            ♦ 

EPA to work with industry to 
identify potential venues to 
announce/promote new 
specification. Prepare 
announcement, etc. 
Interested manufacturers sign 
Partnership Agreement 
Tentative effective date of 
specification 

                 ♦ 

        

        

        

        

 


